United States Environmental Protection Agency — Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837
CERCLA Removal Action Daily Work Order Page 1 of 1
' Niagara Falls Boulevard Site " Contract #: | EP-S2-15-01
0023 _ July 02, 2017-July 31, 2017
| A23Q t: | 07:30-18:00
| Region 2 . Eric M. Daly
| Guardian Environmental Services _ Kevin Shaver
. n/a 1 54

10 Carpenters
1 Operators 1 T&D Coordinator 10
1 Techs Health & Safety
Deseiptin,. . ;; w . @ @ @ o
1.5 Inch Submersible Pump 1 Forklift- walkie, (Pallet Jack) 0
10 K Track Loader 1 Storage Conex Container (40) 9
1700 linear feet of 6 foot chain link fence with base plates, 1 Non-Haz Debris Roll Off 1
hardware, sand bags. ( Area 5 and 1 fencing ) (as of 8-28-16)
2,000-4000 gallon water tank 0 Office Chairs 10
200 feet of lay flat discharge hose (rental) 1 GES Vehicle (2 trucks, 1 SUV) 3
3.0 Inch Trash Pump 1 Office Trailer Large (8°*40%) 2
300 linear feet of 6 foot chain link fence with base plates, hardware 1 Office Trailer Small (8°x 20”) Crew & Instrument 2
and sand bags (GNBC Office work area)
34,000 pound excavator 0 Mini Excavator- <10 K Ibs. 0
40 feet of Pump Suction Hose (rental) 1 Plate Compactor (gas) 200-2991b gas 0
Skw-10kw Generator 4 Plywood-Enough for pathway from parking lot to Area 9 TBD
Conex Box
70k 1bs-80k Ibs Excavator with thumb 1 Pressure Washer- 2500-<3000 psi 1
8X28 Dress out/screening trailer 0 Skid Steer 1
Air Compressor-100 psi 0 Skid Steer Attachment: Bucket 1
Canopy-10x10 0 Skid Steer Attachment: Forks 1
Car port canopy for Decon Tent 0 Super Sacks 300
Cubic Yard Boxes 100 Wireless Internet Router 2
Exhaust fans for GNBC air system 0 Handicap Portable Toilet 2
Expendable Inventory (PPE, Poly rolls, Liner bags, Level C 11 ton Single Drum roller
respirator radioactive particle cartridges)
Fork Lift- telescopic 6000 Ib off road 1

1. RM & FCA authorized off-site hours for ‘1‘900-55, invoices, and ordering services/supplies. Please provide 1900-55 electronically to OSC for review when off-site.
1900-55 can be compiled in date ranges when verbally authorized by OSC.

2. T&D Coordinator authorized Off-Site hours to support T&D shipments.

3. Order Liquid Nitrogen tank as needed via OSC request.

4.  Plan for demobilization efforts. Travel day July 30, 2017.

5. Plan for T&D shipment of two cubic yard boxes/sacks of soil/slag samples with US Ecology.

6.  Plan for equipment needed to perform T&D, HPGe load out, Conex and trailer demobe, relocation of Area S trees to Area 6, fence removal, Area 7 northern fence
securing, railroad tie placement around Area 5. Equipment arrival on July 31, 2017

7. Investigate cost for railroad ties along western side of Area 5 (From corner of Rapids Bowling Alley along the hotel parking lot).

8. Individual crew members may work different positions within a work day depending on need (For example an operator could work as a carpenter one day).

9.  Overtime is approved by OSC.

“OSC needs to be notified when off-site hours worked & for what specific task. Extended work hours authorized as needed by the OSC and will be listed in next DWO.

I certify that the above work is ordered and authorized by the contractor in the

performance of the above cited delivery order. [acknowledge receipt of this work order

Signature of OSC Signature of Contractor’s Representative




